



SCAN HERE

to learn more about the referendum projects

TWO RIVERS PUBLIC SCHOOL DISTRICT PROJECT PROGRESS REPORT

January 2023 Update



BRAY VERIFIES EXISTING SITE CONDITIONS

WHAT'S NEW?

The facility planning team has been meeting on a bi-weekly basis and continues to oversee the development of the approved referendum program/plan. The district met with the City of Two Rivers, including the Chief of Police, to discuss the development of the L.B. Clarke site. The conversation included how to address public safety and site access during student drop-off and pick-up. District staff, including the maintenance and operations team, met with Bray and CG Schmidt to review their capital maintenance needs and how these can be incorporated into the projects. Conversations have begun with district staff and the individual school principals to review how the secured entries will be incorporated into the individual school buildings. The design team continues to visit the site to verify the existing conditions of the buildings.

WHAT'S NEXT

- » User group meetings are being scheduled for January to focus on some of the key components of projects, including athletics, education, Tech. Ed., art, music, and operations. These groups will help drive the vision on how the new and renovated spaces will be used.
- » The district and City of Two Rivers are scheduled to meet the end of January to continue to discuss the development of L.B. Clarke Middle School.
- » Kapur and Associates were approved to survey the L.B. Clarke site and are scheduled to start at the beginning of the year.
- » The district team will visit other schools in January to see comparable spaces that will be incorporated into their project.

Contact Information:

920.793.4560 | diane.johnson@tworivers.school

BRAYARCHITECTS

CGSchmidt
YOUR TRUSTED BUILDING PARTNER